AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of19

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
01 2002JUN20 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARMY TANK- AUTOMOTI VE AND
JOE CLAYTON (586) 753- 2084 ARMAVENTS COMVAND ( TACOM)
WARREN, M CHI GAN 48397- 5000 BLDG 231 ATTN. DCMDE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: CLAYTONJ@ACOM ARWY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0010
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2002MAR23

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $61, 591, 728. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual agrrement of the parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MAJ WOLF PETERMANN
PETERVAWGIACOM ARMY. M L (586) 753- 2074

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002JUN20
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- M51/ 0010 MOD/AMD 01

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM FAM LY OF | NTERI M ARMORED VEHI CLES

1. This Mdification 01 to Delivery O der 0010 under Requirenents Contract DAAEO7-00-D-M)51 is a supplenental agreement. This

nodi fication is being exercised in accordance with Special Provisions H 3.4 of the contract DAAEO7-00-D M)51 to include changes to the

delivery schedul e and maxi mum nonthly quantities.

2. The purpose of this nodification is to buy an additional 58 vehicles and incorporate the follow ng configuration changes into the
Fi scal Year 2002 vehicles at the Not to Exceed (NTE) prices. The NTEs are addressed in paragraph 6 of this nodification.

3. Special Provisions H 3.4, subparagraph 3, specifies "Wthin 60 cal endar days fromthe order date of the First Delivery O der or
Fol | ow-on Delivery Order, quantities for each variant configuration may be increased by any quantity fromone up to a total order

quantity that equals the maxi mum Fiscal Year limtation." Additionally, this provision specifies "The Top-Up Oder quantities,
original order quantities and Follow On Delivery Order quantities placed during the 60 day period will be conbined to determ ne the
applicable recurring vehicle price for use in the formula. |f the addition quantities yield a recurring vehicle price lower than that

used in the original order price calculation, the original order price will be re-cal culated and the Governnment shall receive a
downward adj ustnment in price as applicable.”

4. Under Delivery Order 0010, we placed an order for 242 | Avs for Fiscal Year 2002. In accordance with Section H 3.4 Table 2, the
vehicle unit prices in Columm | were utilized. This Mdification 01 increases the quantity of vehicles ordered from 242 to 300;
consequently, Columm Hunit prices will be utilized for the additional 58 total vehicles and to recal culate the downward adj ust nent
for the original 242 vehicles. The vehicle mix for the top-up consists of: 34 ICV, 6 RV, 2 MC, 14 CV, 2 MEV vehicles.

5 As aresult of the 58 additional vehicles, including the downward adjustment for the the existing 242 vehicles, the total vehicle
cost is increased by $60, 578,219. 00.

6. The CGovernnent incorporated the follow ng configuration changes into the Fiscal Year 2002 vehicles at the Not to Exceed (NTE)
prices. The NTEs are addressed as follows:

a. Command, Control, Communication, Surveillance, and Reconnai ssance (C4l SR

PRI OR | NCREASE BY REVI SED

AMOUNT THI S ACTI ON AMOUNT
NTE: $1, 411, 788. 00 $2, 616, 248. 00 $4, 028, 036. 00
ol igated: $ 352,947.00 $ 654, 062.00 $1, 007, 009. 00

This NTE is for the hardware and | abor costs associated with changi ng the Command, Control, Communications, Conputers, Intelligence,
Surveill ance and Reconnai ssance (CA4lI SR) I BCT System Architecture (SA) fromVersion 1.1 to System Architecture (SA) Version 3.0
(Vehicle Diagrams Version 1.3). This action for NTE applies to the followi ng vehicles: 14 CV, 2 MEV, 2 MC and 6 RV. The total vehicle
inmpact of the NTE applies to the follow ng 122 vehicles: 14 CV, 15 MEV, 36 MC and 57 RV.

b. Revised Load Lists for the RV, CV, ATGM and ESV

PRI OR | NCREASE BY REVI SED

AMOUNT THI'S ACTI ON AMOUNT
NTE: $ 225,500.00 $  47,240.00 $ 272,740.00
ol igated: $ 56,375.00 $ 11,810.00 $ 68,185.00

The Load List changes for the RV, CV, ATGM ESV, MEV, MC and FSV that were incorporated by Mdifications 08, 12 and 13 to Delivery
Order 0001 are hereby incorporated into this Delivery Oder 0010. This NTE is for the hardware and | abor costs associated with changes
to the RV, CV, ATGM and ESV Load Lists. The MEV, MC and FSV revisions are incorporated at no additional cost. This action for NTE
applies to the following vehicles: 6 RV and 14 CV. The total vehicle inpact of the NTE applies to the follow ng 117 vehicles:
consisting of 57 RV, 14 CV, 36 ATGM and 10 ESV.

c. Revised Load List for the ICV

PRI OR I NCREASE BY REVI SED

AMOUNT TH' S ACTI ON AMOUNT
NTE: $ 76,540.00 $ 30,260.00 $ 106, 800. 00
Obligated: $ 19, 135. 00 $ 7, 565. 00 $ 26,700.00

The Load List changes for the ICV that were incorporated by Mdification 08 to Delivery Order 0001 are hereby incorporated into this
Delivery Order 0010. This NTE is for the hardware and | abor costs associated with changes to the ICV Load List. This action for NTE
applies to the following vehicles: 34 ICV. The total vehicle inpact of the NTE applies to 120 | CV.
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PIIN/SIIN DAAEO7- 00- D- MD51/ 0010 MOD/AMD 01

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

d. Litter Lift for the MEV

PRI OR | NCREASE BY REVI SED

AMOUNT TH' S ACTI ON AMOUNT
NTE: $ 994, 500. 00 $ 153, 000. 00 $1, 147, 500. 00
Cbligated: $ 248,625.00 $  38,250.00 $ 286,875.00

This NTE is for the hardware and | abor costs associated with the equitable adjustnent for the difference between a fully conpliant
design (as a baseline for calculating any delta) and the nmechanical litter lift systemw th perfornance enhancenents above the
contractual baseline. This action for NTE applies to the follow ng vehicles: 2 MEV. The total vehicle inpact of the NTE applies to

15 MEV.

e. Javelin

PRI OR | NCREASE BY REVI SED

AMOUNT TH' S ACTI ON AMOUNT
NTE: $ 170,710.00 $ 67,490.00 $ 238, 200.00
Cbligated: $ 42,678.00 $ 16, 873. 00 $ 59,550.00

This NTE is for the hardware and | abor costs associated with nmoving the two (2) Javelin and two (2) AT4 missiles fromthe exterior to
within the interior of the ICV. This action for NTE applies to the followi ng vehicles: 34 ICV. The total vehicle inpact of the NTE

applies to the follow ng vehicles: 120 | CV.

f. MB8 Chemical Detector

PRI OR | NCREASE BY REVI SED

AMOUNT THI S ACTI ON AMOUNT
NTE: $4, 380, 200. 00 $1, 049, 800. 00 $5, 430, 000. 00
bl i gated: $1, 095, 050. 00 $ 262, 450.00 $1, 357, 500. 00

This NTE is for the hardware and | abor costs associated with the integration of the MB8 Chenical Detector into the I AV, provide

mounting, vehicle power, FBCB2 integration, vehicle power renpte alarmand a vapor transfer system This action for NTE applies to
the followi ng vehicles: 34 ICV, 6 RV, 14 CV, 2 MEV, and 2 MC. The total vehicle inmpact of the NTE applies to the foll owi ng 300

vehicles: 120 I1CV, 57 RV, 14 CV, 36 ATGM 10 ESV, 15 MeV, 36 MC, and 14 FSV.

g. Attendant Seat for the MEV

PRI OR | NCREASE BY REVI SED

AMOUNT THI S ACTI ON AMOUNT
NTE: $  29,900.00 $ 4, 600. 00 $  34,500.00
bligated: $ 7,475.00 $ 1, 150. 00 $ 8, 625. 00

This NTE is for the hardware and | abor costs associated with the integration of the Attendant Seat into the MEV. This action for NTE

applies to the followi ng vehicles: 2 MEV. The total vehicle inpact of the NTE applies to the follow ng vehicles: 15 MEV.

h. ESV Through Hull Connector

PRI OR I NCREASE BY REVI SED

AMOUNT TH' S ACTI ON AMOUNT
NTE: $ 18, 510. 00 $ 00. 00 $ 18, 510. 00
Obligated: $ 9, 255. 00 $ 00. 00 $ 9, 255. 00

This NTE is for the hardware and | abor costs to add a through hull connector with interior harness to the ESV to facilitate control of
trailer mounted nunitions frominside the ESV. This action for NTE applies to the follow ng vehicles: None. The total vehicle

impact of the NTE applies to the follow ng vehicles: 10 ESV.

i. Additional Seat Sixth Seat for the CV

PRI OR I NCREASE BY REVI SED

AMOUNT THI'S ACTI ON AMOUNT
NTE: $ 00. 00 $  85,400.00 $ 85, 400. 00
bligated: $ 00. 00 $ 21,350.00 $ 21, 350. 00

This NTE is for the hardware and | abor costs to add an additional seat (6th Seat) to the CV. The additional seat will be incorporated
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into the vehicle as a field retrofit at Fort Lewis for the first Brigade. The seat is identical in formand location to the ICV right-
side Junp Seat. This action for NTE applies to followi ng vehicles: 14 CV. The total vehicle inpact of the NTE applies to the
follow ng vehicles: 14 CV.

7. The followi ng four (4) actions include downward adjustnments applicable to the Fiscal Year 2002 vehicl es whose prices are not yet
finalized.

a. Downward Adj ustnent-Cupola for the RV

This is a downward adjustment for the hardware and | abor costs associated with the changes in the sensor suite for the RV, including
but not limted to the deletion of the Renbte Weapon Station (RWS).

b. Downwar d Adjust nment-Cupola for the FSV

This is a downward adjustnment for the hardware and | abor costs associated with the changes in the sensor suite for the FSV, including
but not limted to the deletion of the Renbte Weapon Station (RW5).

c. Downward Adjustnment-M ne Detection Equi pnent for the ESV.
This is a Downward Adjustrment for the deletion of the Mne Detection Equi prent for the ESV.
d. Downward Adj ust nent - GFE

The changes to the GFME list included in Mdification P00014 to the requirenents contract are incorporated into this delivery order
and will be definitized as a net downward adjustnment under a future nodification to this delivery order.

8. Section B of this delivery order contains CLIN 9001AA which |ists the undefinitized configuration changes.
9. The follow ng clauses apply to the undefinitized changes provided in paragraphs 6 and 7 of this delivery order:

FAR 52. 216- 24 Limtation of Government Liability
FAR 52. 216- 26 Payments of Allowable Costs before Definitization
DFARS 52.216-7027 Government Definitization

10. The Limtation of Government Liability clause listed in paragraph 9 is currently 25.0% of the estimated ceiling price applicable
to the undefinitized actions listed in paragraphs 6(a), 6(b), 6(c), 6(d) 6(e), 6(f), 6(g), and 6(i). The contractor is authorized to
provi de individual proposals for each of the changes in paragraph 6(a), 6(b), 6(c), 6(d), 6(e), 6(f), 6(g), and 6(i). The contractor
has submtted a qualifying proposal for paragraph 6(h). Therefore, the Limtation of Government Liability for paragraph 6(h) is 50.0%
of the NTE.

11. The as the result of this action, the total amount obligated for the undefinitized NTEs and the Linmitation of Governnent
Liability is increased by $1,013,509.00. The total armount obligated and the Limtation of Government Liability is 2,845, 049. 00.
NOTE: PADDS is running a self correcting programto nmake an adm nistrative correction on Section G of this nodification, ACRN AB is
changed to ACRN AA. As a result of this change, dollar ampbunts remain unchanged.

12. Summary of actions affected by this Mdification 01:

PRI OR | NCREASE BY REVI SED

AMOUNT TH'S ACTI ON AMOUNT
Vehi cl e Cost $ 379,414,616 $ 60,578,219 $ 439,992, 835
Undefinitized Changes 1,831, 540 1,013, 509 2,845, 049
Total Ampunt Obligated $ 381, 246, 156 $ 61,591,728 $ 442,837,884

13. Unless specifically stated herein, all terms and conditions of Delivery Oder 10 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 003 ***
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L.C.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AA PRODUCTI ON_QUANTI TY 120 EA |$_1,322,322.000 |$____ 158, 678, 640. 00

NSN: 2320- 01-481- 8575
NOUN: | NFANTRY CARRI ER VEHI CLE
FSCM 19207
PART NR: 12479551
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
PRON:  X12GX039X1 PRON AMD: 05
AVS CD: 31107180008

ACRN:  AA

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530031L001 YOO0000 M 2
PRQJ_CD BRK BLK PT
009

DEL REL CD QUANTI TY DEL DATE
001 8 28- FEB- 2003
002 8 31- MAR- 2003
003 10 30- APR- 2003
004 DELETED
005 10 30- JUN- 2003
006 9 31-JUL- 2003
007 DELETED
008 11 30- SEP- 2003
009 12 31- CCT- 2003
010 DELETED
011 8 31- DEC- 2003
012 DELETED
013 10 31- MAY- 2003
014 10 31- AUG 2003
015 12 30- NOv- 2003
016 12 31- JAN- 2004

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S
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CONTINUATION SHEET PIIN/SIIN DAAEO7-00- D- MD51/ 0010 M OD/AMD 01
Name of Offeror or Contractor: Gm GDLS DEFENSE GROUP L. L.C.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUVBER
DAAEQ7- 00- D- MD51/ 0010
0100AA PRODUCTI ON QUANTI TY 36 EA [$_1, 333,388.000 (% 48, 001, 968. 00
NSN: 2320-01-481-8578
NCOUN: MORTAR CARRI ER
FSCM 19207
PART NR: 12479554
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:
Firm Fi xed- Price
PRON:  X12GX041X1 PRON AMD: 05 ACRN: AA
AVMS CD: 31107180008
Packagi ng and Marki ng
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DCOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530031L003 YO0000 M 2
PRQJ CD BRK BLK PT
005
DEL REL CD QUANTI TY DEL DATE
001 4 31- MAR- 2003
002 8 28- FEB- 2003
003 12 30- SEP- 2003
004 DELETED
005 DELETED
006 10 31- AUG 2003
007 2 31- JAN- 2004
FOB PO NT: Origin
SH P TO PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUVBER
DAAEQ7- 00- D- MD51/ 0010
0200AA PRODUCTI ON QUANTI TY 36 EA [$_2,207,421.000 ($ 79, 467, 156. 00
NSN: 2320-01-481- 8576
NOUN: ANTI - TANK GUI DED M SSI LE VEH
FSCM 19207
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

PART NR: 12479559
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:
Firm Fi xed-Price
PRON:  X12GX045X1 PRON AMD: 05
AVMS CD: 31107180008

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Performance
DCC SUPPL
REL CD M LSTRI P ADDR

ACCEPTANCE: Origin

SIGCD MARK FOR TP CD

ACRN:  AA

001 Wp09530031L0O07 YO0000
PRQJ _CD BRK BLK PT
002

DEL_REL CD QUANTI TY

M 2

DEL DATE

003 8
004 DELETED
005 DELETED
006 9

007 8

008 11

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS
( YO0000)

REQUI SI TI ON.

SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S

CONTRACT/ DELI VERY ORDER NUMBER

31- DEC- 2003

31-JUL-2003

31- AUG 2003

30- NOv- 2003

0300AA PRODUCTI ON_ QUANTI TY

NSN: 2320-01-481-8572
NOUN: RECONNAI SSANCE VEHI CLE
FSCM 19207
PART NR: 12479552
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
PRON:  X12GX040X1 PRON AMD: 05
AVS CD: 31107180008

Packagi ng _and Mar ki ng

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance
DOC SUPPL

DAAEQ7- 00- D- MD51/ 0010

ACCEPTANCE: Origin

57 EA

$_1,213,621.000 ($

69, 176, 397. 00

ACRN:  AA
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Name of Offeror or Contractor: Gm GDLS DEFENSE GROUP L. L.C.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530031L002 YO0000 M 2

PRQJ CD BRK BLK PT
008
DEL REL CD QUANTI TY DEL DATE
001 DELETED
002 12 30- APR- 2003
003 12 31- MAY- 2003
004 DELETED
005 DELETED
006 3 31- JAN- 2004
007 8 31- MAR- 2003
008 12 30- JUN- 2003
009 4 30- NOv- 2003
010 6 31- DEC- 2003
FOB PO NT: Origin
SH P TO PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUVBER
DAAEQ7- 00- D- MD51/ 0010
0400AA PRODUCTI ON QUANTI TY 12 EA $ 1,501, 237.000 |$ 18, 014, 844. 00
NSN: 2320-01-481-8574
NCUN: FI RE SUPPORT VEHI CLE
FSCM 19207
PART NR: 12479556
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:
Firm Fi xed-Price
PRON:  X12GX046X1 PRON AMD: 05 ACRN: AA
AVMS CD: 31107180008
Packagi ng and Marki ng
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530031L008 YO0000 M 2
PRQJ CD BRK BLK PT
004
DEL REL CD QUANTI TY DEL DATE
001 4 30- APR- 2003
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Name of Offeror or Contractor: Gm GDLS DEFENSE GROUP L. L.C.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
002 3 31-JUL- 2003
003 5 30- SEP- 2003
FOB PO NT: Origin
SH P TO PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUVBER
DAAEQ7- 00- D- MD51/ 0010
0500AA PRODUCTI ON QUANTI TY 10 EA [$_2,372,271.000 (% 23,722, 710.00
NSN: 2320-01-481- 8570
NCOUN: ENGQ NEER SQUAD VEHI CLE
FSCM 19207
PART NR:. 12479557
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:
Firm Fi xed- Price
PRON:  X12GX043X1 PRON AMD: 04 ACRN:  AA
AMS CD: 31107180008
Packagi ng and Marki ng
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DCOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WP09530031L005 YO0000 M 2
PRQJ CD BRK BLK PT
003
DEL REL CD QUANTI TY DEL DATE
001 3 28- FEB- 2003
002 7 31- OCT- 2003
FOB PO NT: Origin
SH P TO PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0010
0600AA PRODUCTI ON QUANTI TY 14 EA |[$_1, 653, 680.000 ($ 23,151, 520. 00
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.

ITEM NO

SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE

AMOUNT

NSN: 2320- 01-481-8573

NOUN: COMMANDER S VEHI CLE
FSCM 19207

PART NR 12479555

SECURI TY CLASS: Uncl assified
PRON:  X12GX042X1
AVS CD: 31107180008

Packagi ng and Mar ki ng

SEE SECTION D

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Performance
DCOC SUPPL
REL CD M LSTRI P ADDR

PRON AMD: 03

(End of narrative D001)

ACCEPTANCE: Origin

SIGCD MARK FOR TP CD

ACRN:  AA

001 W09530031L004 Y00000

M 1
PRQJ _CD BRK BLK PT

001
DEL_REL CD QUANTI TY

DEL DATE

001 1

002 7

003 6

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS

REQUI SI TI ON.

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S

CONTRACT/ DELI VERY ORDER NUMBER

30- JUN- 2003

31-JUL- 2003

31- JAN- 2004

0700AA PRODUCTI ON_QUANTI TY

NSN: 2320-01-481-8580

FSCM 19207
PART NR: 12479558
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:

Firm Fi xed-Price
PRON:  X12GX044X1
AVMS CD: 31107180008

Packagi ng and Marki ng

DAAEQ7- 00- D- MD51/ 0010

NOUN: MEDI CAL EVACUATI ON VEHI CLE

PRON AMD: 04

15 EA |$_1,318,640.000 |$

19, 779, 600. 00

ACRN:  AA
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DCC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WP09530031L006 YO0000 M 2
PRQJ CD BRK BLK PT
00A
DEL REL CD QUANTI TY DEL DATE
001 4 31- MAY- 2003
002 4 30- JUN- 2003
003 DELETED
004 7 31- OCT- 2003
FOB PO NT: Origin
SH P TO PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0010
9001AA SERVICES LINE | TEM $ 2,845, 049. 00

NOUN: UNDEFI NI TI ZED VEH CLE CHANGES

SECURI TY CLASS: Uncl assified

PRON:  X12GX054X1 PRON AMD: 05 ACRN:  AA
AVS CD: 31107180008

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- JAN- 2004 (E)
$ 2, 845, 049. 00
Change A

Not to Exceed (NTE) for C4I SR

This NTE is the revised total action for the hardware
associ ated with changi ng the Command, Control,

Conmmuni cations, Conputers, Intelligence,

Surveill ance and Reconnai ssance (C4I SR) | BCT System
Architecture (SA) fromVersion 1.1 to System
Architecture (SA) Version 3.0 (Vehicle Diagrans
Version 1.3).

The NTE proposal for Fiscal Year 2002 is listed
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

bel ow:

Ceiling ol i gat ed
C4l SR 4,028, 036. 00 $1, 007, 009. 00
THEEELrrrn IR, IR,
CHANGE B

Not to Exceed (NTE) for revised load lists for
the RV, CV, ATGM and ESV.

This NTE is the revised total action for the hardware
and | abor costs associated with the revised | oad
lists (RV, CV, ATGM and ESV) for the JV proposal
received 11 Feb 2002.

The NTE proposal for Fiscal Year 2002 is listed
bel ow:

Ceiling ol i gat ed
Revised | oad lists  $272,740.00 $68, 185. 00
1Hrrrrrrrrrrd THrrrrrrrrrny HHrrrrrrrrrny

CHANGE C
Not to Exceed (NTE) for revised load list for
the 1CV.

This NTE is the revised total action for the hardware
and | abor costs associated with the revised ICV
load list for the JV proposal received 06 Feb 2002.

The NTE proposal for Fiscal Year 2002 is |isted
bel ow

Ceiling bl i gated
Rev. ICV load Iist $106, 800. 00 $ 26, 700. 00
LHETETETrrT THELEEEErrrn THELEEEErrrn

CHANGE D
Not to Exceed (NTE) for Litter Lift for the MEV.

This NTE is the revised total action for the hardware
and | abor costs associated with an equitable

adj ustnment for the difference between a fully
conpliant design (as a baseline for calculating any
delta) and the nechanized litter lift systemwth

per f ormance enhancenents above the

contractual baseline.

The NTE proposal for Fiscal Year 2002 is |isted
bel ow

NTE for MEV Ceiling bl i gat ed
Litter Lift $1, 147, 500. 00 $286, 875. 00

THrErrrrrrnny LHEEEEEErrrr LHEEEEEErrrn
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

CHANGE E
Not to Exceed (NTE) for the Javelin

This NTE is the revised total action for the
hardware and | abor costs associated with the
nmoving the two (2) Javelin and two (2) AT4
mssiles fromthe exterior to within the
interior of the |ICV.

The NTE proposal for Fiscal Year 2002 is l|isted
bel ow

Cei ling bl i gat ed
Javelin $238, 200. 00 $59, 550. 00
THEELEEErnry THELEErErirny THELEErrrirny

CHANGE F
Not to Exceed (NTE) for the MB8 Chenical Detector

This NTE is the revised total action for the
hardware and | abor costs associated with the
integration of the MB8 Chemical Detector into the
I AV, provide nounting, vehicle power, FBCB2
integration, vehicle power renpte alarm

and a vapor transfer system

The NTE proposal for Fiscal Year 2002 is |isted
bel ow

Ceiling bl i gated
MB8 Det ect or $5, 430, 000. 00 $ 1, 357, 500. 00
LHETETETrrT THELEEEErrrn THELEEEErrrn

CHANGE G
Not to Exceed (NTE) for Attendant Seat for the MEV.

This NTE is the revised total action for the hardware
and | abor costs associated with the integration of
the Attendant Seat for the MEV.

The NTE proposal for Fiscal Year 2002 is listed
bel ow:

Ceiling ol i gat ed
Attendant Seat $34, 500. 00 $8, 625. 00
1Hrrrrrrrrrrd THrrrrrrrrrn HHrrrrrrrrrny

CHANGE H
Not to Exceed (NTE) for ESV through connector

This NTE is the revised total action

for the hardware and | abor costs

to add a through connector with interor harness
to the ESV to facilitate control of the trailer
mount ed nunitions frominside the ESV.

The NTE proposal for Fiscal Year 2002 is listed
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

bel ow:

Ceiling ol i gat ed
Through Hul I Conn. $18, 510. 00 $9, 255. 00
NN THEEEErrrirn THEErErrrirn
CHANGE |

Not to Exceed (NTE) for Additional Seat for the CV.

This NTE is the revised total action for the hardware
and | abor costs associated with the integration of
the additional Seat for the CV.

The NTE proposal for Fiscal Year 2002 is |isted
bel ow

Cei ling bl i gat ed
Addi tional Seat-CV $85, 400. 00 $21, 350. 00
THEELEEErnry THELEErErirny THELEErrrirny
LHETETETrrT THELEEEErrrn THELEEEErrrn

CHANGE J
Downwar d Adj ust nent - RV Cuppol a

This downward adjustnment is the revised total action
for the hardware and | abor costs associated with
the changes in the sensor suite for the RV,
including but not limted to the deletion of the
Renpt e Weapon Station (RWS).

LEELELELrrrnr FHELEEELrnrT [XERRRNENEy

CHANGE K
Downwar d Adj ust nent - FSV Cuppol a is the revised total
action.

This downward adjustnment is the revised total action
for the hardware and | abor costs associated with the
changes to the sensor suite for the FSV, including
but not limted to the deletion of the Renpte Weapon
Station (RWB).

LEELELELrrrnr FHELEEELrnrT LHETTEEETTT

CHANGE L
Downwar d Adj ust ment - ESV M ne Det ecti on Equi prent

This is a downward adjustnment is the revised total
action for the deletion of the mine detection

equi pmrent for the ESV.

LHEEEEELrrrnrn RERRRNRNEy LHETTEEETTT
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

ITEM NO

SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE

AMOUNT

(End of narrative FO013)
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE

| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT

0001AA X12GX039X1 AA 1 $ 117,131,312.00 $ 41,547, 328. 00 $ 158, 678, 640. 00
31107180008 2GXPO1

0100AA X12GX041X1 AA 1 $ 56,034, 312.00 $ - 8,032, 344. 00 $ 48, 001, 968. 00
31107180008 2GXPO1

0200AA  X12GX045X1 AB 1 $ 81, 851,184.00 $ -81, 851, 184. 00 $ 0.00
31107180008 2GXPO1

0200AA  X12GX045X1 AA 1 $ 0.00 $ 79, 467, 156. 00 $ 79, 467, 156. 00
31107180008 2GXPO1

0300AA  X12GX040X1 AA 1 $ 63, 751,530.00 $ 5, 424, 867. 00 $ 69, 176, 397. 00
31107180008 2GXPO1

0400AA X12GX046X1 AA 1 $ 18,555,288.00 $ - 540, 444. 00 $ 18, 014, 844. 00
31107180008 2GXPO1

0500AA  X12GX043X1 AA 1 $ 24,434,390.00 $ -711, 680. 00 $ 23,722,710. 00
31107180008 2GXPO1

0600AA  X12GX042X1 AA 1 $ 0.00 $ 23,151, 520. 00 $ 23,151, 520. 00
31107180008 2GXPO1

0700AA X12GX044X1 AA 1 $ 17,656, 600.00 $ 2,123, 000. 00 $ 19, 779, 600. 00
31107180008 2GXPO1

9001AA X12GX054X1 AB 1 $ 1,831,540.00 $ -1, 831, 540. 00 $ 0.00
31107180008 2GXPO1

9001AA X12GX054X1 AA 1 $ 0.00 $ 2, 845, 049. 00 $ 2, 845, 049. 00
31107180008 2GXPO1

NET CHANGE $ 61, 591, 728. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 22033000025R5R07P31107131E9 S20113 Wb6HZV $ 61,591, 728. 00
NET CHANGE $ 61, 591, 728. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 381, 246, 156. 00 $ 61, 591, 728. 00 $ 442,837, 884. 00

Not e:

this change, dollar anpunts remain unchanged.

PADDS is running a self correcting programto nmake an administrative correction,

ACRN AB i s changed to ACRN AA.

*** END OF NARRATIVE G 001 ***

As a result of
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON H - SPECI AL CONTRACT REQUI REMENTS

Status Regulatory Gte Title Dat e

H 1 CHANGED 52. 216- 24 LI M TATI ON OF GOVERNMENT LI ABI LI TY APR/ 1984
(a) In performing this contract under CLIN 9001AA, the Contractor is not authorized to make expenditures or incur obligations exceeding
the revised ogligated dollar alnmounts for each action listed in paragraph 6 of the Section A narriative of this nodification.

(b) The maxi num anpunt for which the Governnment shall be liable if this delivery order is termnated is limted to the individual
obl i gated ampbunts provided in paragraph 6 of the Section A narrative of this delivery order. The total Limtation of Governnent
Liability for the total revised action is $2,845,049.00 dollars.

(End of clause)
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTION | - CONTRACT CLAUSES
Status Regulatory Gte Title Dat e
I -1 CHANGED 252.217-7027 CONTRACT DEFI NI TI ZATI ON OCT/ 1998
12

(a) Afirmfixed-price adjustnment is contenplated. The Contractor agrees to begin pronptly negotiating with the Contracting O ficer
the terms of a definitive contract that will include (1) all clauses required by the Federal Acquisition Regulation (FAR) on the date of
execution of the undefinitized contract action, (2) all clauses required by |aw on the date of execution of the definitive contract
action, and (3) any other nutually agreeable clauses, terms, and conditions. The Contractor agrees to submt a qualifying proposal and
cost or pricing data supporting its proposal.

(b) The schedule for definitizing this contract action is as follows:

Target Date for Definitization: 12 Dec 2002
Submi ssi on of Proposal: 19 Jul 2002
Begi nni ng of Negoti ations: 29 Jul 2002
Submi ssi on of Make-or-Buy: N A
Submi ssi on of Subcontracting Pl an: N A

Subni ssion of Cost and Pricing Data: 19 Jul 2002

(c) If agreenent on a definitive contract action to supersede this undefinitized contract action is not reached by the target date
in paragraph (b) of this clause, or within any extension of it granted by the Contracting Oficer, the Contracting Officer may, with the
approval of the head of the contracting activity, determne a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the
FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed with conpletion of the
contract, subject only to the Limtation of Governnent Liability clause.

(1) After the Contracting Officer's determnation of price or fee, the contract shall be governed by-

(i) Al clauses required by the FAR on the date of execution of this undefinitized contract action for either fixed-price
or cost-reimbursement contracts, as determined by the Contracting O ficer under this paragraph (c);

(ii) Al clauses required by law as of the date of the Contracting Oficer's determnation; and
(iii) Any other clauses, terms, and conditions nutually agreed upon.

(2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions included in this
undefinitized contract action shall continue in effect, except those that by their nature apply only to an undefinitized contract
action.

(d) The definitive contract resulting fromthe undefinitized portion of this contract action will include a negotiated price in no
event to exceed $4, 054,038.00 for the current action and $ 11, 361, 686.00 for the total revised action.
[End of C ause]

-2 CHANGED 52. 216- 26 PAYMENTS OF ALLOWABLE COSTS BEFORE DEFI NI TI ZATI ON APR/ 1984
(a) Reinbursenent rate. Pending the placing of the definitive contract referred to in this letter contract, the Governnment shall
pronptly reinburse the Contractor for all allowable costs under this contract at the follow ng rates:
(1) One hundred percent of approved costs representing progress paynents to subcontractors under fixed-price subcontracts;
provided, that the Government's paynent to the Contractor shall not exceed 80 percent of the allowable costs of those subcontractors.
(2) One hundred percent of approved costs representing cost-reinbursenment subcontracts; provided, that the Governnent's
paynents to the Contractor shall not exceed 85 percent of the allowable costs of those subcontractors.
(3) Eighty-five percent of all other approved costs.

(b) Limtation of reinbursenent. To determine the ambunts payable to the Contractor under this letter contract, the Contracting
O ficer shall deternmine allowable costs in accordance with the applicable cost principles in Part 31 of the Federal Acquisition
Regul ation (FAR). The total reinbursenent nade under this paragraph shall not exceed 85 percent of the maxi mum anount of the
Governnment's liability, as stated in this contract.

(c) Ilnvoicing. Paynents shall be made pronptly to the Contractor when requested as work progresses, but (except for small
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busi ness concerns) not nore often than every two weeks, in anmpbunts approved by the Contracting Officer. The Contractor may subnmit to an
authori zed representative of the Contracting Officer, in such formand reasonable detail as the representative may require, an invoice
or voucher supported by a statenent of the clainmed allowable cost incurred by the Contractor in the performance of this contract.

(d) Allowable costs. For the purpose of determning allowable costs, the termcosts includes--
(1) Those recorded costs that result, at the time of the request for reinbursenent, from paynent by cash, check, or other
formof actual payment for items or services purchased directly for the contract;
(2) Wen the Contractor is not delinquent in paynment of costs of contract performance in the ordinary course of business,
costs incurred, but not necessarily paid, for--
(i) Materials issued fromthe Contractor's stores inventory and placed in the production process for use on the
contract;
(ii) Direct |abor;
(iii) Direct travel;
(iv) Oher direct in-house costs; and
(v) Properly allocable and allowable indirect costs as shown on the records maintained by the Contractor for purposes of
obt ai ni ng rei nbursenent under Governnent contracts; and
(3) The ampbunt of progress paynments that have been paid to the Contractor's subcontractors under simlar cost standards.

(e) Snmll business concerns. A small business concern may receive nore frequent paynents than every two weeks and may invoi ce and
be paid for recorded costs for items or services purchased directly for the contract, even though it has not yet paid for such items or
services.

(f) Audit. At any time before final payment, the Contracting O ficer may have the Contractor's invoices or vouchers and
statenments of costs audited. Any paynment may be (1) reduced by any anpunts found by the Contracting Officer not to constitute allowable
costs or (2) adjusted for overpaynments or underpaynents nade on preceding invoices or vouchers.

(End of cl ause)
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